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SAA Updates

e Blue Origin (CCDev2)

— CCDev2 SAA with Blue Origin was extended to April 2016 and added three
unfunded milestones:

= Flight Demonstration of BE-3 Engine — September 2015
= Flight Demo of Subscale Propellant Tank Assembly — September 2015
= Pusher Escape In-Flight Escape Demonstration Data Review — March 2016

« SNC (CCiCap)
- Extended SNC’s CCiCap period of performance to March 2016

= The final funded CCiCap milestone, Engineering Test Article Flight Testing #2, was
rescheduled to December 2015

= As part of the extension an unfunded milestone was added, Design Analysis
Cycle-6 Closeout Review — November 2015



SAA Updates

o SpaceX (CCiCap)
— Completed Milestones
= Operations Critical Design Review — September 2014
= Crew Vehicle Technical Interchange Meetings — October 2014
= Interim Progress Crew Vehicle Delta Critical Design Review — Dec. 2014
—~ Extended SpaceX’s CCiCap period of performance to December 2015
— The final CCiCap milestones were rescheduled
= Pad Abort Test — April 2015
= In-Flight Abort Test — September 2015
= Dragon Primary Structure Qualification - Hatch Open Test — November 2015
= Delta Crew Vehicle Critical Design Review — November 2015
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Capability

o CCtCap Contract Objectives

Complete development and certification of crew transportation systems
that meet NASA’s safety and performance requirements.

Provide for crew rotation capability for 4 NASA or NASA-sponsored
crewmembers

Provide emergency crew return capability for these crewmembers at any
time while the commercial spacecraft is docked to the ISS

Transport a limited amount of pressurized cargo to the ISS
Return pressurized cargo from the ISS

Provide for a crew safe haven capability when the spacecraft is docked to
the ISS

COMMERCIAL CREW PROGRAM




Contract Scope and Structure

o CCtCap contracts are Firm Fixed Price with Indefinite Delivery
Indefinite Quantity (IDIQ) components

— CLIN 001 — Certification

Government mandatory milestones
Company-proposed performance-based financing milestones

= All milestones are firm fixed price
— CLIN 002 — Post Certification Missions (PCMs)

IDIQ task order will be issued for each PCM executed

Minimum guaranteed order of 2 PCMs per contract award

Maximum order of 6 PCMs per contract award

PCM prices vary and were established as firm fixed price at contract award

— CLIN 0083 — Special Studies

IDIQ task orders for additional special studies, including tests or analyses, at
NASA’s discretion

Does not include work necessary to meet the requirements under CLINs 001 and
002

Company labor rates were established at contract award



Flight Test Programs

o These crew transportation systems are very complex and the
development and test activity planned over the next three years will be
extremely challenging. Most likely, many things will not go exactly like
we and our partners expect.

o Below shows the proposed flight test programs of the partners. The
acceptability of these tests in terms of meeting NASA’s safety and
performance requirements will be determined by NASA.

e Boeing
-~ Pad Abort Test — 2017
— Uncrewed Orbital Flight Test to ISS — 2017
- Crewed Flight Test to ISS — 2017

e SpaceX
— Pad Abort Test (CCiCap) — 4/2015
— In-flight Abort Test (CCiCap) — 9/2015
— ISS Flight w/o Crew — 2016
— Flight to ISS with Crew — 2017




Boeing Concept

Boeing offered its CST-100 crew
transportation system featuring a capsule
spacecraft, launched using United Launch
Alliance’s Atlas 5 launch vehicle, and landed
using parachute and airbag systems for hard-
surface landings, or contingency water
landings.

Boeing plans to launch from SLC-41 (current
Atlas 5 launch pad) at the Cape Canaveral Air
Force Station.




Boeing CCtCap

Accomplishments To Date

Completed first four milestones

- Certification Baseline Review (CBR)

- Ground Segment Critical Design Review (GS CDR)

- Phase Il Safety Review Part B Integration System (a)
- Phase Il Safety Review Part B Integration System (b)

Initiated CCtCap Verification Analysis Cycle (VAC-1)

Kicked off multiple sub-contract work
- ULA
- 27 spacecraft subsystem suppliers

Delta Integrated CDR milestone held in March

Multiple TIMs held with NASA to provide insight
- Batteries TIM

- Certification Plan TIM

- Environmental Test TIM

- End to End System Validation TIM

- Integrated System Verification Testing TIM

- Integrated Master Schedule TIM

- Parachute TIM

- Avionics and Software TIM



Boeing CCtCap

Development Milestones

CCtCap Boeing Milestone Summary A Viestons W Required Miestone 7 oD esione Febnany 2. 20 o Source, DOTAE: Bocing PY1501
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SpaceX Concept

o SpaceX offered its Crew Dragon crew
transportation system featuring a capsule
spacecraft, launched using SpaceX’s Falcon 9
launch vehicle, and water landings with a
planned future upgrade to soft land landing
using propulsive systems.

e SpaceX plans to launch from LC-39A (former
Space Shuttle launch pad) at the Kennedy
Space Center in Florida.
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SpaceX CCtCap

Accomplishments

o Completed first CCtCap milestone — Certification Baseline Review

o Established communication between management & technical
counterparts and a strong partnership base

o Engineer-to-engineer contact is in full swing, with daily contact
and numerous, value-added tag-ups and TIMs already complete or

planned
o SpaceX customer insight and delivery tools are up and working

o Delivered Integrated Master Schedule (IMS) and held Schedule
TIM



SpaceX CCtCap

Development Milestones

CCtCap SpaceX Milestone February 2, 2015 POC: Debbie Cole 321-867-0834
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CCP Budget @ $805M for FY15

e CCP should be able to cover CCtCap funding commitments for FY 2015
with the $805M appropriations.

o Unfunded Future Expenses line item is funded for FY 2015.

e FY 2016 funding request of $1.2B is the high water mark for CCP funding
and will be critical to enable NASA and our partners to meet the goal of
2017.
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Independent Reviews of CCP

Activities

COMPLETED

o Office of the Inspector General
(OIG)
- Jan. 10, data request for un-redacted
CCtCap contracts
— Jan. 24, status of implementing
recommendations from Nov. 2013
report
o Government Accountability Office
(GAO)
- Jan-Feb, data call for GAO Quick Look
Book
- Jan. 29, Entrance Conference, Audit of
Commercial Space Launch (focus on
FAA/AST)
o Aerospace Safety Advisory Panel
— Jan. telecon describing design risks
— Feb. briefing providing program status

ONGOING

o Standing Review Board (SRB)
— SRB is up and running since Oct. 2014

o Congressional Reporting
— Quarterly reports required by
Appropriations Act, 2015

UPCOMING (Planned)

o Aerospace Safety Advisory Panel
- May 12-13 at HQ




Standing Review Board and eKDP | N(;ﬁf\

o CCP SRB established to accomplish equivalent Key Decision Points
(eKDPs), which will be conducted by the NASA AA through the Program
Management Council governance structure.

- eKDP | — Establishes the Agency Baseline Commitment for CCP which will include a
baseline plan, cost through DDT&E, and schedule for certification.

— SRB Members include: Byron Lichtenberg (Chair), Mike Rudolphi, Gary Kyle, Alan
Lindenmoyer, Frank Bauer, David Thelen, Deb Kromis (IPAO), Chris Chromik (IPAQ).

Updated February 20, 2015
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Summary

e The Program remains committed to supporting the remaining SAA
(CCDev2/CCiCap) activities with our Partners

o The Program is fully engaged with our CCtCap partners who are
making progress on their development and certification activities

o Through engagement activities the Program is gaining valuable
insight into partner designs and potential risk areas



